COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/10/2019

ESTIMATE SUMMARY 09:59:52
CONTID: C12372R ESTIMATE NO: 0034 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 609.0 DAYS TIME ALLOW: 673 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME: 90.49 ORIG TIME ALLOW: 633 WORK DAYS

PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/24/2018 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED
LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  23,956,299.68  PARTICIPATING $  20,973,675.97 $ 626,260.37
AWARD PROJECT AMT: $ 21,324,377.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.55% TOTAL EARNINGS 20,973,675.97 626,260.37
FUNDS AVAILABLE: $ 298262371 STOCKPILED MATERIALS 7,068.00 -65,652.50
GROSS EARNINGS 20,980,743.97 560,607.87
TOTAL CLAIMS: $ RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 20,980,743.97 560,607.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 20,980,743.97 560,607.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 560,607.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0010 202-00001 Removal of Structure 25.000 16.000
EACH 0.000 0.00
3,800.00000 16.000 60,800.00
0015 202-00010 *Removal of Tree 273.000 273.000
EACH 0.000 0.00
475.00000 273.000 129,675.00
0020 202-00019 *Removal of Inlet 4.500 4.500
EACH 0.000 0.00
800.00000 4.500 3,600.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 2.750 2.750
EACH 0.000 0.00
1,100.00000 2.750 3,025.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 179.000 179.000
LF 0.000 0.00
12.00000 179.000 2,148.00
0045 202-00035 *Removal of Pipe 3,891.000 3,788.000
LF 0.000 0.00
18.50000 3,788.000 70,078.00
0050 202-00037 *Removal of End Section 20.000 9.000
EACH 0.000 0.00
225.00000 9.000 2,025.00
0055 202-00040 *Removal of Electrical Conduit 275.000 0.000
LF 0.000 0.00

15.50000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 Removal of Guard Post 29.000 29.000
EACH 0.000 0.00
220.00000 29.000 6,380.00
0065 202-00090 *Removal of Delineator 139.000 61.000
EACH 0.000 0.00
7.75000 61.000 472.75
0070 202-00200 Removal of Sidewalk 215.000 22.000
SY 0.000 0.00
12.50000 22.000 275.00
0075 202-00203 Removal of Curb and Gutter 4,121.000 4,112.000
LF 9.000 65.25
7.25000 4,121.000 29,877.25
0080 202-00210 *Removal of Concrete Pavement 13,397.000 13,072.000
SY 0.000 0.00
15.00000 13,072.000 196,080.00
0085 202-00220 *Removal of Asphalt Mat 64,217.000 56,499.000
SY 0.000 0.00
5.25000 56,499.000 296,619.75
0090 202-00240 *Removal of Asphalt Mat (Planing) 328.000 328.000
SY 0.000 0.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 12,769.500 12,769.500
SF 0.000 0.00
3.60000 12,769.500 45,970.20
0100 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
0110 202-00810 *Removal of Ground Sign 89.000 53.000
EACH 0.000 0.00

77.00000 53.000 4,081.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 12.000 6.000
EACH 0.000 0.00
85.00000 6.000 510.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 9.000
EACH 1.500 1,087.50
725.00000 10.500 7,612.50
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 3.000 2.000
EACH 0.500 305.00
610.00000 2.500 1,525.00
0135 202-01000 *Removal of Fence 9,839.000 7,292.000
LF 0.000 0.00
4.60000 7,292.000 33,543.20
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0147 700-70034 F/A Sawing Concrete (10 inch) 700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 117,662.000
CY 1,175.000 11,573.75
9.85000 118,837.000 1,170,544.45
0151 700-70034 *F/A Unclassified Excavation - CMO#27 40,000.000 13,046.640
FA 0.000 0.00
1.00000 13,046.640 13,046.64
0153 203-00060 Emb Matl (CIP) 25,617.000 20,660.000
cY 0.000 0.00

6.85000 20,660.000 141,521.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 203-00062 Embankment Material (Complete In Place) (Specia )] 80,653.000 70,248.000
CcY 881.000 10,572.00
12.00000 71,129.000 853,548.00
0156 700-70034  *F/A Embankment (Spec)(R50) - CMO#27 140,000.000 68,185.350
FA 0.000 0.00
1.00000 68,185.350 68,185.35
0160 203-00100 Muck Excavation 122.000 122.000
cY 0.000 0.00
17.00000 122.000 2,074.00
0165 203-01500 Blading 220.250 191.500
HOUR 0.000 0.00
180.00000 191.500 34,470.00
0170 203-01510 Backhoe 54.500 54.500
HOUR 0.000 0.00
180.00000 54.500 9,810.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 25.550 25.550
HOUR 0.000 0.00
125.00000 25.550 3,193.75
0180 203-01597 *Potholing 500.000 459.050
HOUR 0.000 0.00
386.00000 459.050 177,193.30
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 144.000 133.000
cY 0.000 0.00
61.00000 133.000 8,113.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0205 207-00205  Topsoil 0.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 5,500.000 4,276.000
LF 0.000 0.00
4.00000 4,276.000 17,104.00
0215 208-00020 *Silt Fence 4,828.000 4,828.000
LF 0.000 0.00
1.75000 4,828.000 8,449.00
0220 208-00035 Aggregate Bag 250.000 39.000
LF 0.000 0.00
3.10000 39.000 120.90
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type I) 1,202.000 802.000
LF 0.000 0.00
5.25000 802.000 4,210.50
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 60.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00

2,100.00000 3.000 6,300.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 208-00103 *Removal and Disposal of Sediment (Labor) 100.000 38.000
HOUR 0.000 0.00
47.00000 38.000 1,786.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 4.750
HOUR 0.000 0.00
79.00000 4.750 375.25
0255 208-00106 *Sweeping (Sediment Removal) 450.000 416.750
HOUR 13.750 2,956.25
215.00000 430.500 92,557.50
0260 208-00107 Removal of Trash 116.000 116.000
HOUR 0.000 0.00
42.00000 116.000 4,872.00
0265 208-00206 *Erosion Control Supervisor 686.000 668.000
DAY 18.000 8,100.00
450.00000 686.000 308,700.00
0270 210-00001  Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 66.000 0.000
EACH 66.000 14,850.00
225.00000 66.000 14,850.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 1.000 1.000
EACH 0.000 0.00
1,120.00000 1.000 1,120.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00

9.85000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 210-01011 *Reset Gate 6.000 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0302 210-02018 Relay Pipe (18 In) 460.000 460.000
LF 0.000 0.00
46.13000 460.000 21,219.80
0303 210-02024 Relay Pipe (24 In) 248.000 80.000
LF 0.000 0.00
57.70000 80.000 4,616.00
0304 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,225.00000 1.000 2,225.00
0305 212-00006 *Seeding (Native) 9.200 5.900
ACRE 0.000 0.00
610.00000 5.900 3,599.00
0310 212-00032 *Soil Conditioning 9.200 5.300
ACRE 0.000 0.00
1,200.00000 5.300 6,360.00
0315 213-00002 *Mulching (Weed Free Hay) 9.200 4.200
ACRE 0.000 0.00
650.00000 4.200 2,730.00
0320 213-00012 *Spray-on Mulch Blanket 2.100 2.100
ACRE 0.000 0.00
3,300.00000 2.100 6,930.00
0325 213-00061 *Mulch Tackifier 1,694.000 724.000
LB 0.000 0.00
2.60000 724.000 1,882.40
0330 213-00150 *Bonded Fiber Matrix 3.000 0.190
ACRE 0.000 0.00
4,600.00000 0.190 874.00
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 5,000.000 915.000
SY 0.000 0.00

2.35000 915.000 2,150.25
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 304-06000 Aggregate Base Course (Class 6) 42,036.740 42,036.740
TON 0.000 0.00
22.00000 42,036.740 924,808.28
0341 700-70034 F/A ABC (Special) 554,100.000 535,782.690
FA 0.000 0.00
1.00000 535,782.690 535,782.69
0342 304-06007 ABC (CL 6) 7,831.000 4,688.000
CY 1,554.000 64,459.92
41.48000 6,242.000 258,918.16
0345 403-00720  *Hot Mix Asphalt (Patching) (Asphalt) 1,357.240 1,154.820
TON 202.420 44,532.40
220.00000 1,357.240 298,592.80
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 371.560 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 442 .480 442 .480
TON 0.000 0.00
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 4,156.000
Sy 0.000 0.00
52.00000 4,156.000 216,112.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,233.000 1,233.000
SY 0.000 0.00
66.00000 1,233.000 81,378.00
0370 412-00900 *Concrete Pavement (9 Inch) 94,717.000 82,927.000
SY 3,100.000 130,200.00
42.00000 86,027.000 3,613,134.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00

12.75000 0.000 0.00



C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0370

0370

0370

0370

0370

0375 412-01000
0380 412-02000
0385 420-00112
0386 420-00132
0390 503-00012
0392 503-00018

MATERIAL ALLOWANCE Coarse Aggregate

MATERIAL ALLOWANCE Epoxy Coated Tie Bars

MATERIAL ALLOWANCE Epoxy Coated Tie Bars

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

*Concrete Pavement (10 Inch)

Concrete Safety Edge

Geotextile (Drainage) (Class 1)

Geotextile (Separator) (CL 1)

Drilled Caisson (12 Inch)

Drilled Caisson (18 In)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0034

CURRENT
QUANTITY/
UNITS
UNIT PRICE
TON
12.75000
EACH
1.39000
EACH
1.39000
EACH
2.90000
EACH
2.90000
21,079.000
SY
48.00000
3,000.000
LF
2.50000
1,383.000
SY
3.30000
32,799.000
SY
2.75000
17.500
LF
250.00000
5.000
LF

475.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

13,994.000
750.000
14,744.000

2,321.000
604.000
2,925.000

1,383.000
0.000
1,383.000

32,799.000
0.000
32,799.000

17.500
0.000
17.500

5.000
0.000
5.000

ESTIMATE RUN

Page 10

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
36,000.00
707,712.00
1,510.00
7,312.50
0.00
4,563.90
0.00
90,197.25
0.00
4,375.00
0.00
2,375.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 503-00036 *Drilled Caisson (36 Inch) 148.000 133.000
LF 0.000 0.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 128.000 0.000
cY 0.000 0.00
470.00000 0.000 0.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 646.000 646.000
cY 0.000 0.00
69.00000 646.000 44,574.00
0425 506-00409 Soil Riprap (9 Inch) 0.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 29,718.000 29,718.000
SY 0.000 0.00
4.50000 29,718.000 133,731.00
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
cY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 0.900
cY 0.000 0.00

300.00000 0.900 270.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 601-03000 Concrete Class D 34.700 34.700
cY 0.000 0.00
1,100.00000 34.700 38,170.00
0445 601-03030 *Concrete Class D (Box Culvert) 202.000 181.800
cY 0.000 0.00
810.00000 181.800 147,258.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455 602-00020 *Reinforcing Steel (Epoxy Coated) 47,247.000 47,247.000
LB 0.000 0.00
1.10000 47,247.000 51,971.70
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class V) LF 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,888.000 2,854.000
LF 0.000 0.00
64.00000 2,854.000 182,656.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,466.000 1,284.000
(Class V) LF 0.000 0.00
57.00000 1,284.000 73,188.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,869.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 33.000 33.000
(Class V) LF 0.000 0.00
77.00000 33.000 2,541.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,178.000 3,178.000
LF 0.000 0.00
110.00000 3,178.000 349,580.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000 813.000
LF 0.000 0.00

138.00000 813.000 112,194.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00
240.00000 136.000 32,640.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 578.000 396.000
(Complete In (Class IV) L 0.000 0.00
80.00000 396.000 31,680.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class V) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 282.000 266.000
(Complete In (Class IV) L 0.000 0.00
170.00000 266.000 45,220.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class 1V) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 13.000
EACH 0.000 0.00
980.00000 13.000 12,740.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00

1,400.00000 3.000 4,200.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0577 603-10180 18 In CSP 40.000 40.000
LF 0.000 0.00
86.00000 40.000 3,440.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00

220.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 178.000 178.000
LF 0.000 0.00
70.00000 178.000 12,460.00
0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0.000 0.00
17,400.00000 2.000 34,800.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0596 604-16505 Inlet Ty 16 (D) (5 Ft) 1.000 0.000
EACH 0.000 0.00
9,315.00000 0.000 0.00
0597 604-16605 Inlet Ty 16 (T) (5 Ft) 2.000 0.000
EACH 0.000 0.00
11,730.00000 0.000 0.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 12.000 6.750
EACH 3.250 13,650.00

4,200.00000 10.000 42,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0605 604-19205

0610 604-19305

0615 604-19405

0620 604-19410

0625 604-19415

0630 604-30005

0635 604-30010

0640 604-30015

0645 604-39000

0646 604-31010

0647 604-31015

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Inlet Type R Special (5 Foot)

*Inlet Type R Special (10 Foot)

*Inlet Type R Special (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0034

CURRENT
QUANTITY/
UNITS
UNIT PRICE

39.000
EACH
6,600.00000

2.000
EACH
7,900.00000

3.000
EACH
8,500.00000

20.000
EACH
13,150.00000

7.000
EACH
18,500.00000

9.000
EACH
3,400.00000
7.000
EACH
3,900.00000
6.000
EACH
7,500.00000
1.000
EACH

20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

39.000
0.000
39.000

2.000
0.000
2.000

3.000
0.000
3.000

20.000
0.000
20.000

7.000
0.000
7.000

6.750
0.000
6.750

6.000
0.000
6.000

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 01/10/2019

AMOUNT
THIS
PERIOD

0.00

09:59:52

CUMULATIVE
AMOUNT

257,400.00

15,800.00

25,500.00

263,000.00

129,500.00

22,950.00

23,400.00

45,000.00

20,000.00

25,590.00

0.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 604-39000 *Manhole Special 2400 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
41,000.00000 2.000 82,000.00
0655 604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660 604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 0.950
EACH 0.000 0.00
81,000.00000 0.950 76,950.00
0665 604-50200 *Manhole Ring and Cover 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0667 700-70034 F/A 8-In Per Pipe Underdrain 130,000.000 94,712.370
FA 0.000 0.00
1.00000 94,712.370 94,712.37
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 112.500 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0676 606-01340 End Anchor Ty 3D 1.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
0690 607-00010 *Corner and Line Brace Post 19.000 6.000
EACH 0.000 0.00

342.00000 6.000 2,052.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 2,127.000
LF 0.000 0.00
2.00000 2,127.000 4,254.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 322.000
LF 0.000 0.00
34.00000 322.000 10,948.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 1.000
EACH 0.000 0.00
1,225.00000 1.000 1,225.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 Concrete Sidewalk 12,000.000 9,434.560
sy 169.000 4,732.00
28.00000 9,603.560 268,899.68
0740 608-00010 Concrete Curb Ramp 245.000 51.000
SY 32.000 3,360.00

105.00000 83.000 8,715.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 750.000 522.000
LF 208.000 4,888.00
23.50000 730.000 17,155.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 2,115.000
LF 0.000 0.00
11.50000 2,115.000 24,322.50
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 27,051.000 17,825.000
LF 814.000 13,634.50
16.75000 18,639.000 312,203.25
0765 609-24003 Gutter Type 2 (3 Foot) 430.000 430.000
LF 0.000 0.00
24.00000 430.000 10,320.00
0770 609-24008 Gutter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 38,743.000 21,888.000
SF 0.000 0.00
6.95000 21,888.000 152,121.60
0777 612-00041 Delin (Flex) (Ty I) 60.000 32.000
EACH 23.000 1,495.00
65.00000 55.000 3,575.00
0778 612-00042  Delin (Flex) (Ty Il) 16.000 6.000
EACH 0.000 0.00
70.00000 6.000 420.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 160.000
LF 0.000 0.00
58.00000 160.000 9,280.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 240.000
LF 0.000 0.00

70.00000 240.000 16,800.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,558.000 4,062.000
LF 0.000 0.00
13.00000 4,062.000 52,806.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 9,658.000 9,658.000
LF 0.000 0.00
10.00000 9,658.000 96,580.00
0797 613-07001 Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,025.00000 4.000 4,100.00
0799 613-07004 Type Four Pull Box 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.330
LS 0.330 30,690.00
93,000.00000 0.660 61,380.00
0810 613-13004  *Luminaire (Special)(LED)(130 Watt) 25.000 11.250
EACH 0.000 0.00
580.00000 11.250 6,525.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 13.000
EACH 0.000 0.00
2,900.00000 13.000 37,700.00
0815 MATERIAL ALLOWANCE Light Standard 6.000
EACH 0.000 0.00
1,178.00000 6.000 7,068.00
0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,403.00000 0.000 0.00
0820 613-40010 *Light Standard Foundation 24.000 13.000
EACH 0.000 0.00

940.00000 13.000 12,220.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 9.000 7.750
EACH 1.250 450.00
360.00000 9.000 3,240.00
0835 614-00011 *Sign Panel (Class 1) 620.000 235.700
SF 0.000 0.00
18.00000 235.700 4,242.60
0840 614-00012 *Sign Panel (Class II) 819.000 447.600
SF 0.000 0.00
23.00000 447.600 10,294.80
0845 614-00013 *Sign Panel (Class IIl) 662.000 255.000
SF 0.000 0.00
27.00000 255.000 6,885.00
0850 614-00615 *Steel Sign Post (W 6x15) 189.000 102.500
LF 0.000 0.00
68.00000 102.500 6,970.00
0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 12.000 8.000
EACH 0.000 0.00
210.73000 8.000 1,685.84
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 21.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 56.000
Slipbase
EACH 0.000 0.00
745.00000 56.000 41,720.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 6.000
EACH 0.000 0.00
1,240.00000 6.000 7,440.00
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00

95,000.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019
PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 14.000
EACH 2.000 1,160.00
580.00000 16.000 9,280.00
0880 614-70336 *Traffic Signal Face (12-12-12) 33.000 26.000
EACH 7.000 5,530.00
790.00000 33.000 26,070.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 6.750
EACH 1.250 1,168.75
935.00000 8.000 7,480.00
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 2.000 38,000.00
19,000.00000 2.000 38,000.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH -2.000 -27,590.00
13,795.00000 0.000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 2.000 1.000
EACH 1.000 15,000.00
15,000.00000 2.000 30,000.00
0896 900-00007 Added Item (Each)/ Traffic Signal Controller Cabine t 0.000 0.000
Foundation
EACH 0.000 0.00
2,185.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 11.000 8.000
EACH 0.000 0.00
1,300.00000 8.000 10,400.00
0905 614-72863 *Pedestrian Push Button Post Assembly 7.000 5.000
EACH 0.000 0.00
1,110.00000 5.000 5,550.00
0910 614-72866 *Fire Preemption Unit and Timer 6.000 2.750
EACH 1.250 7,875.00
6,300.00000 4.000 25,200.00
0915 614-72886 *Intersection Detection System (Camera) 8.000 5.500
EACH 2.500 21,750.00

8,700.00000 8.000 69,600.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0915

0915

0915

0915

0915

0915

0920 614-81125

0925 614-81130

0925

0930 614-81145

0930

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

*Traffic Signal-Light Pole Steel (1-30 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

MATERIAL ALLOWANCE Signal Pole

ESTIMATE NO: 0034

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
4,280.00000

EACH
2,056.00000

EACH
764.80000

EACH
7.00000

EACH
34.00000

EACH
55.00000

t Arm) 1.000
EACH

15,500.00000

t Arm) 1.000
EACH

16,500.00000

EACH
9,829.00000

t Arm) 2.000
EACH

18,100.00000

EACH
11,214.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.500
-2.500
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2.500
-2.500
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 23
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-10,700.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-85.00
0.00
0.00
0.00
0.00
15,500.00
0.00
16,500.00
0.00
0.00
0.00
36,200.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0935 614-81150

0935

0940 614-81155

0945 614-81165

0945

0950 614-81175

0950

0951 614-84000

0955 614-86800

0960 614-87011

0965 614-87524

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal-Light Pole Steel (1-50 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-55 Foot Mas

*Traffic Signal-Light Pole Steel (1-65 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-75 Foot Mas

MATERIAL ALLOWANCE Signal Pole

Traf Sig Ped Pole Steel

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (24 Fiber)

*Splice Fiber Optic Cable (24 Strand)

ESTIMATE NO: 0034

CURRENT
QUANTITY/
UNITS
UNIT PRICE

t Arm) 2.000
EACH
18,100.00000

EACH
11,291.00000

t Arm) 1.000
EACH
18,500.00000

t Arm) 2.000
EACH
27,000.00000

EACH
17,597.00000

t Arm) 1.000
EACH
31,000.00000

EACH
20,975.00000

1.000
EACH
4,185.00000
2.000
EACH
8,300.00000
0.000
LF
23.50000
0.000
EACH

2,560.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

0.500
0.500
1.000

0.500
-0.500
0.000

1.000
0.000
1.000

1.000
1.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 24
ESTIMATE RUN 01/10/2019

09:59:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
36,200.00
0.00
0.00
0.00
18,500.00
0.00
54,000.00
0.00
0.00
15,500.00
31,000.00
-10,487.50
0.00
0.00
4,185.00
8,300.00
16,600.00
0.00
0.00
0.00
0.00
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PCN: 12372R-BID ESTIMATE RUN 01/10/2019

PROJECT: STA2873-100 ESTIMATE NO: 0034 09:59:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 2.000 2.000
EACH 0.000 0.00
10,300.00000 2.000 20,600.00
0971 615-65005 Irrig Diversion Str 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977 619-50640 8 In Plastic Pipe 235.000 235.000
LF 0.000 0.00
107.00000 235.000 25,145.00
0980 621-00450 *Detour Pavement 4,023.000 2,801.000
SY 0.000 0.00
76.00000 2,801.000 212,876.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 155.000
LF 0.000 0.00
53.00000 155.000 8,215.00
0990 625-00000 *Construction Surveying 1.000 0.718
LS 0.000 0.00
125,000.00000 0.718 89,750.00
0992 625-00001 Const Surveying (Hour) 140.000 117.700
HOUR 7.170 989.46
138.00000 124.870 17,232.06
0995 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,100,000.00000 1.000 1,100,000.00
1000 626-01000 *Public Information Services 1.000 0.956
LS 0.015 840.00
56,000.00000 0.971 54,376.00
1005 627-00005 *Epoxy Pavement Marking 257.000 0.000
GAL 0.000 0.00

136.00000 0.000 0.00
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1010 627-00011 *Pavement Marking Paint (Waterborne) 1,110.000 541.000
GAL 0.000 0.00
79.00000 541.000 42,739.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,191.000 0.000
SF 2,175.000 38,062.50
17.50000 2,175.000 38,062.50
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,234.000 0.000
SF 942.000 16,249.50
17.25000 942.000 16,249.50
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 0.000
SF 868.000 12,803.00
14.75000 868.000 12,803.00
1030 629-01001 *Survey Monument (Type 1) 32.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
1035 630-00000  *Flagging 22,085.000 21,594.000
HOUR 491.000 10,802.00
22.00000 22,085.000 485,870.00
1040 630-00007 *Traffic Control Inspection 415.000 399.000
DAY 10.000 1,160.00
116.00000 409.000 47,444.00
1045 630-00012 *Traffic Control Management 673.000 596.000
DAY 17.000 12,070.00
710.00000 613.000 435,230.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 6.000 5.400
EACH 0.000 0.00
740.00000 5.400 3,996.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 23.400
EACH 0.000 0.00

120.00000 23.400 2,808.00
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1065 630-80341 *Construction Traffic Sign (Panel Size A) 118.000 106.200
EACH 0.000 0.00
89.00000 106.200 9,451.80
1070 630-80342 *Construction Traffic Sign (Panel Size B) 126.000 113.400
EACH 0.000 0.00
136.00000 113.400 15,422.40
1075 630-80344 *Construction Traffic Sign (Special) 408.000 367.200
SF 0.000 0.00
14.50000 367.200 5,324.40
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 37.800
EACH 0.000 0.00
140.00000 37.800 5,292.00
1085 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
10,500.00000 3.600 37,800.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.900
Type
ype) EACH 0.000 0.00
2,400.00000 0.900 2,160.00
1095 630-80360 *Drum Channelizing Device 684.000 615.600
EACH 0.000 0.00
60.00000 615.600 36,936.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 52.200
EACH 0.000 0.00
148.00000 52.200 7,725.60
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,857.600
LF 0.000 0.00

36.00000 1,857.600 66,873.60
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1115 630-80380 *Traffic Cone 208.000 187.200
EACH 0.000 0.00
14.50000 187.200 2,714.40
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1124 700-70034 F/A Temp Signal Maintenance - CMO#27 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 2.000 1.800
EACH 0.000 0.00
31,000.00000 1.800 55,800.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127 900-00006 Added Item (Dollar)/ Price Reduction ABC (CI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -1,515.300 -4,305.350
DOL -161.280 -161.28
1.00000 -4,466.630 -4,466.63
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 25,000.000 22,051.380
FA 2,134.550 2,134.55
1.00000 24,185.930 24,185.93
1155 700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA -8,525.930 -8,525.93
1.00000 -8,525.930 -8,525.93
1159 700-70015 F/A Mobilization Extra Work 39,035.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 26,638.490 26,638.490
FA 0.000 0.00
1.00000 26,638.490 26,638.49
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 54,643.140 53,201.890
FA 1,441.250 1,441.25
1.00000 54,643.140 54,643.14
1170 700-70082 F/A Furnish & Install Electrical Service 15,000.000 7,146.830
FA 0.000 0.00
1.00000 7,146.830 7,146.83
1175 700-70155 F/A Pavement Surface Course Maintenance 5,792.270 5,792.270
FA 0.000 0.00

1.00000 5,792.270 5,792.27
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1180 700-70380 F/A Erosion Control 3,729.280 3,729.280
FA 0.000 0.00
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 22,559.120 22,559.120
FA 0.000 0.00
1.00000 22,559.120 22,559.12
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 20,000.000 17,887.500
FA 0.000 0.00
1.00000 17,887.500 17,887.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56
1194 700-70034 F/A SH1 South Overhead - CMO#27 7,485.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT#$ 22,490,092.08 $ 552,397.87 $19,523,033.28
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 767.000 767.000
CcY 0.000 0.00

21.00000 767.000 16,107.00
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1195 206-00100 *Structure Backfill (Class 1) 1,755.000 1,755.000
cY 0.000 0.00
49.00000 1,755.000 85,995.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 589.000
LF 0.000 0.00
165.00000 589.000 97,185.00
1225 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
98.21000 0.000 0.00
1230 601-03000 *Concrete Class D 174.900 174.900
cY 0.000 0.00
1,100.00000 174.900 192,390.00
1235 601-40400 *Structural Concrete Stain 1,838.000 1,838.000
SY 0.000 0.00

17.00000 1,838.000 31,246.00
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DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0300

1236 601-40302

1240 602-00020

1245 614-85130

1245

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1250 620-00005

1255 620-00012

1260 620-00020

STRUCTURES

Struct Conc Coating (Anti-Graf)

*Reinforcing Steel (Epoxy Coated)

*Impact Attenuator (Quadguard I1)

MATERIAL ALLOWANCE Impact Attenuator

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

16,538.000
SF
1.90000

15,089.000
LB
1.10000

1.000
EACH
25,000.00000

EACH
16,790.00000

16,538.000
0.000
16,538.000

10,035.440
0.000
10,035.440

0.000
1.000
1.000

1.000
-1.000
0.000

CAT 0300 CURRENT AMT$ 1,282,007.60

1.000
EACH
135,000.00000
1.000
EACH

45,000.00000

2.000
EACH
2,100.00000

CAT 0400 CURRENT AMT$

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

PROJECT TOTAL CURRENT AMT $23,956,299.68

09:59:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,422.20
0.00
11,038.98
25,000.00
25,000.00
-16,790.00
0.00

8,210.00 $ 1,273,510.68

0.00
135,000.00

0.00
45,000.00

0.00
4,200.00

560,607.87 $20,980,743.96



